

Newsletter

St Joseph's – July 2016

MORGAN SINDALL

CONSTRUCTION INFRASTRUCTURE



The 2no steelwork frames were successfully erected over the Whitsun holidays. The first phase of drainage works and groundworks are now complete and will be recommenced during the summer holidays. We have completed sub-structure blockwork and beam and block floors are on-going. We are currently installing scaffold edge protection and roofing works commence 4/7/16 followed by SFS. The perimeter scaffold will be erected to full height on both buildings which will allow the cladding boards to be installed on the outside of the SFS with brickwork following on. We also intend to commence window installation as well as GF screeding and commencement of M&E works.

During the school holidays we have to complete the drainage works in the existing school playground area as well as the installation of the new gas main and the diversion of the mains electrics. We also have a new staircase and canopy to install externally.

Internally we will be carrying out refurbishment works within the existing school in both the front reception areas as well the Library and IT suite.

On behalf of Morgan Sindall I would like to take this opportunity to thank both the school and the local neighbours for their continued patience and understanding during the execution of works carried out on site. My contact details are shown below so please feel free to contact me if you have any queries that you would like to discuss, We appear to have overcome the initial issue with delivery drivers driving on verges etc and will continue to monitor this to ensure that there are no further issues. (Colin Ebenezer, Morgan Sindall Site Manager 07794 094078)

I would also like to advise that we have provided some on site training for teaching staff and have arranged a First Aid for Kids training day on 7/7/16 for approx. 160no pupils at the school. Alex Whitelaw, MS Contracts Manager is cycling to Paris on Friday hoping to complete the 277miles in 3 days to raise funds for Alex's Wish. Alex suffers from a life reducing debilitating condition and You can contribute to this worthwhile cause via his My Donate page. See attached link. Your support would be much appreciated.



We had our first CCS visit on Friday 24/6/16 and received very positive feedback so we are hoping to achieve an excellent score well in excess of the compliance score.

Looking ahead

Over the next few weeks we will be:

- ◆ Complete beam and block flooring
- ◆ Complete metal decking
- ◆ Commence SFS
- ◆ Commence super- structure brickwork
- ◆ Commence roof works

<https://mydonate.bt.com/fundraisers/richardfielding1>



For more information, please contact:

Morgan Sindall plc
4215 Waterside Centre,
Birmingham Business Park
Solihull,
West Midlands
B37 7YN
T 0121 3291500 F 0121 3291501
morgansindall.com